Date 23/4/26 Loco No. R1005 Cab No 1 Facing Andoom Shift Driver/s Jed / Molly Day Night Shift

The following checks are to be performed at shift handover or close as practical

Vigilance Operational	Engine Oil	Radiator Water	End of Rake Marker Operational	Rake Leakage Check kPa
Yes / No	Ok / Not OK / Topped up	OK / Not Ok / Topped Up	Rake 1 Y N Rake 2 Y N Rake 3 Y N	Rake 1 64 Rake 2 Rake 3
Loco Comp Oil	OK / Not OK / Topped Up			

	Lead	Rake1	2nd	Lead	Rake2	2nd	Lead	Rake3	2nd	Locomotive
Record time comp car/loco hrs taken	Comp Car		Comp Car	Comp Car		Comp Car	Comp Car		Comp Car	Radiator Water added(mm s/glass)
Rake 1	Amt Added		Amt Added	Amt Added		Amt Added	Amt Added		Amt Added	Amt Added
Rake 2	Amt Added		Amt Added	Amt Added		Amt Added	Amt Added		Amt Added	Amt Added
Rake 3										Loco Hrs 24057
										Cab Cleaned COVID
Locomotive 2112	Running in Auto / Manual Not Running		Running in Auto / Manual Not Running	Running in Auto / Manual Not Running		Running in Auto / Manual Not Running	Running in Auto / Manual Not Running		Running in Auto / Manual Not Running	Loco Km's Travelled 486162
Fuel added to comp cars / Loco	Ltr's		Ltr's	Ltr's		Ltr's	Ltr's		Ltr's	Ltrs

Trip No	Dump Station Arrival Time	Dump Station Green Light	Load Station Arrival Time	Load Station Green Light	Delay to Production Yes / No	Delay Time minutes	Rake No	Reason for Delay	Manual Brake Pipe Continuity Completed (Train Drivers Initials Required)
1	1613			1739	Yes		2	work on comp P@N	
2	1814		1849	2000	No		3		
3	2035		2111	2200	No		1		
4	2235		2310	2355	No		2	1499L fuel	
5	0030		0105	0207	No		3		
6	0240								
7									
8									
9									
10									
11									
12									

Time of Fault/Delay	Fault/Delay Description	Notification Raised	Notification No.

A Continuity Test must be done before moving the Train after Rake changeover!

Document reviewed and necessary Notifications/Maintenance Orders raised. Crewleader Signature.....